Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	16 Feb 2026
Team ID	SWTID-2026-8203
Project Name	MicroGoal
Maximum Marks	5 Marks

Product Backlog & Sprint Schedule:-

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	Implement User Registration API	5	High	Dharmender
Sprint-1	User Authentication	USN-2	Implement User Login with JWT	8	High	Dharmender
Sprint-1	Database Setup	USN-3	Configure MongoDB & Mongoose Models	5	High	Dharmender
Sprint-2	Goal Management	USN-4	Create Goal API (POST)	5	High	Dharmender
Sprint-2	Goal Management	USN-5	Get User Goals API (GET)	5	High	Dharmender

Sprint-2	Goal Management	USN-6	Update Goal API (PUT)	5	High	Dharmender
Sprint-2	Goal Management	USN-7	Delete Goal API (DELETE)	5	High	Dharmender
Sprint-3	Authorization	USN-8	Implement Auth Middleware	8	High	Dharmender
Sprint-3	Error Handling	USN-9	Implement Centralized Error Middleware	7	Medium	Dharmender
Sprint-3	API Testing	USN-10	Test All APIs using Thunder Client	5	Medium	Dharmender
Sprint-4	Optimization	USN-11	Add Request Validation & Status Codes	8	Medium	Dharmender
Sprint-4	Performance	USN-12	Improve Response Handling & Code Refactoring	7	Medium	Dharmender